
COUNTY OF LOS ANGELES 
 

DEPARTMENT OF PUBLIC WORKS 
“To Enrich Lives Through Effective and Caring Service” 

 
900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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DONALD L. WOLFE, Director 

ADDRESS ALL CORRESPONDENCE TO: 
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:   C-1  
 

April 25, 2006  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. FCC0000881 - Kinneloa Debris Basin and Kinneloa Debris 
Basin - West Branch, vicinity of Pasadena (5), Excel Paving Company, with 
changes amounting to a credit of $24,216.02, and a final contract amount of 
$237,063.08. 
 
Project ID No. FCC0000951 - Los Angeles River Trash TMDL Compliance 
Phase 2A and Ballona Creek Trash TMDL Compliance Phase 1A, vicinities of 
Florence, Athens, Woodland Hills, and Chatsworth (1, 2, 3, and 5), United Storm 
Water, with changes amounting to a credit of $1,665.00, and a final contract 
amount of $1,496,733.00. 
 
Project ID No. RDC0011770 - Kanan Road, vicinity of Westlake Village (3),  
Sully-Miller Contracting Company, with changes amounting to a credit of 
$41,862.63, and a final contract amount of $493,504.70. 



The Honorable Board of Supervisors 
April 25, 2006 
Page 2 
 
 
 

Project ID No. RMD4146009 - Parkway Tree Trimming, Maintenance District 4, 
Palm Trees, FY 2005-06, vicinities of Huntington Park, Compton, and Whittier, 
(1, 2, and 4), Trimming Land Co., Inc., with changes amounting to a credit of 
$3,026.00, and a final contract amount of $97,479.00. 
 
Project ID No. SMDACO0105 - Manchester Avenue, et al., Sanitary Sewers, 
vicinities of Florence and Walnut Park (1 and 2), Southwest Pipeline and 
Trenchless Corporation, with changes amounting to a credit of $11,122.00, and a 
final contract amount of $81,774.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. FCC0000881, FCC0000951, RDC0011770, RMD4146009, 
and SMDACO0105. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts range in value from a credit of $41,862.63 to 
$1,665.00, while the total value of the contracts range from $81,774.00 to 
$1,496,733.00. 
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Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board's directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities. 
 



The Honorable Board of Supervisors 
April 25, 2006 
Page 4 
 
 
 
CONCLUSION 
 
Please return one adopted copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Director of Public Works  
 
TN:ss 
O:\PROGRAMS\Section\Administration\Board\04-25-2006.doc 

 
Enc. 5 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

ACCEPTANCE OF CONTRACT 
April 25, 2006 
 
 
 
PROJECT ID NO. FCC0000881, KINNELOA DEBRIS BASIN AND KINNELOA DEBRIS 
BASIN - WEST BRANCH (in the vicinity of Pasadena), Supervisorial District 5 
 
Contractor:  Excel Paving Company, 2230 Lemon Avenue, Long Beach,  
California 90806 
 
Project Description: 
 
Reconstruction of asphalt concrete pavement; construction of portland cement concrete 
pavement, retaining wall, guardrail, and gutter; installation of landscaping; and other 
appurtenant work.  
 
Changes in Work: 

 
Variations in Bid Quantities  ($24,216.02) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on November 28, 2005, in accordance with the 
plans and specifications. The delay in forwarding this letter to your Board was due to the 
length of the time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
In addition, the contractor requested six hours of overtime inspection which resulted in a 
credit to the contract. 
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Final Contract Amount:  
 

Original contract amount       $377,988.00 
 Actual costs of changes in work previously 
 approved by the Board  (116,393.90) 
 Changes in work authorized by the Director        
    of Public Works            (24,216.02) 
 Deduction for overtime inspection             (315.00) 

 
 FINAL CONTRACT AMOUNT $237,063.08 
 
CM:ss 
O:\Projects\Programs - Flood\KinneloaDebrisBasin (FCC0000881)\Board\acc.doc 
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ACCEPTANCE OF CONTRACT 
April 25, 2006 
 
 
 
PROJECT ID NO. FCC0000951, LOS ANGELES RIVER TRASH TMDL COMPLIANCE 
PHASE 2A AND BALLONA CREEK TRASH TMDL COMPLIANCE PHASE 1A (in the 
vicinities of Florence, Athens, Woodland Hills, and Chatsworth), Supervisorial Districts 
1, 2, 3, and 5 
 
Contractor:  United Storm Water, 14000 East Valley Boulevard, Suite B, City of Industry, 
California 91746 
 
Project Description: 
 
Installation of retrofit devices in existing storm drain catch basins to reduce the amount 
of trash and debris entering the storm drain system. 
 
Changes in Work: 
 
Variations in Bid Quantities  ($1,665.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on January 24, 2006, in accordance with the plans 
and specifications; however, the contractor failed to comply with all the Affirmative 
Action reporting requirements of the contract.  Since the contractor has failed to comply 
with these reporting requirements, we recommend that your Board accept the work of 
this contract subject to a $600 deduction.  The delay in forwarding this letter to your 
Board was due to the length of time required for the contractor to furnish the 
documentation necessary to close out the contract. 
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Amount Due Contractor: 
 
 Original contract amount  $1,497,081.00 
 Actual costs of changes in work previously  
    approved by the Board  1,917.00 
 Changes in work authorized by the Director  
     of Public Works        (1,665.00) 
Deduction for Affirmative Action Compliance           (600.00)  
 
AMOUNT DUE CONTRACTOR AT THIS TIME $1,496,733.00 

 
JRP:ss 
O:\Projects\Programs - Flood\LARiverPhse2A&BallonaCkTrshTMDLComplPhse1A (FCC0000951)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
April 25, 2006 
 
 
 
PROJECT ID NO. RDC0011770, KANAN ROAD (in the vicinity of Westlake Village), 
Supervisorial District 3 
 
Contractor:  Sully-Miller Contracting Company, 1100 East Orangethorpe Avenue,  
Suite 200, Anaheim, California 92801 
 
Project Description: 
 
Resurfacing and reconstruction of roadway pavement and installation of striping and 
pavement markings 
 
Changes in Work: 
 
Variations in Bid Quantities  ($41,862.63) 
 
Description of Changes: 

The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used. The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for this work were based on contract unit 
prices. 
 
Project Completion Date: 
 
The contractor completed the project on November 7, 2005, in accordance with the 
plans and specifications.  The delay in forwarding this letter to your Board was due to 
the length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
 

 Original contract amount   $ 452,564.78 
 Actual costs of changes in work previously 
     approved by your Board  82,802.55 
 Changes in work authorized by the Director  
       of Public Works   (41,862.63) 
 
 FINAL CONTRACT AMOUNT $493,504.70 
 
SK:en 
O:\Projects\Programs - Road\Kanan Road (RDC0011770)\Board\ACC.doc 
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ACCEPTANCE OF CONTRACT 
April 25, 2006 
 
 
 
PROJECT ID NO. RMD4146009, PARKWAY TREE TRIMMING, MAINTENANCE 
DISTRICT 4, PALM TREES, FY 2005-06 (in the vicinities of Huntington Park, Compton, 
and Whittier), Supervisorial Districts 1, 2, and 4 
 
Contractor:  Trimming Land Co., Inc., 10513 Dolores Avenue, South Gate, 
California 90280 
 
Project Description: 
 
Trimming of palm trees. 
 
Changes in Work: 
    
Variations in Bid Quantities ($3,026.00) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on August 12, 2005, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount: 
  
 Original contract amount $100,505.00 
    Changes in work authorized by the Director  
    of Public Works   (3,026.00) 
 
 FINAL CONTRACT AMOUNT $97,479.00 
  
JRP:ss 
O:\Projects\Road Maintenance\Trees\PkwyTreeTrimMD4PlmTreesFY2005-06(RMD4146009)\Board\Acceptance.doc 
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ACCEPTANCE OF CONTRACT 
April 25, 2006 
 
 
 
PROJECT ID NO. SMDACO0105, MANCHESTER AVENUE, ET AL., SANITARY 
SEWERS (in the vicinities of Florence and Walnut Park), Supervisorial Districts 1 and 2 
 
Contractor:  Southwest Pipeline and Trenchless Corporation,  539 West 140th Street, 
Gardena, California 90248  
 
Project Description: 
 
Cleaning, video inspection, lining of existing 8-inch sanitary sewers, and sealing of all 
service connections. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($12,991.00) 
(2) Additional Work   1,869.00 
  
 Total ($11,122.00) 

 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract prices reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It was necessary for the contractor to expend considerable effort to video tape and 
flush a problematic sewer line.  When it was determined that the line had collapsed, we 
decided to cease work at this location and replace it as part of a future contract. 
  
The costs for Item 1 were based on contract unit prices.  The cost  for Item 2 was based 
on time and materials used as provided on Subsection 3-3 of the project specifications. 
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Project Completion Date: 
 
The contractor completed the project on January 30, 2006, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
 
Final Contract Amount:  
 
 Original contract amount       $92,896.00 
 Changes in work authorized by the Director 
     of Public Works        (11,122.00) 

 
 FINAL CONTRACT AMOUNT $81,774.00 
 
JRP:en 
O:\Projects\Sewer\ManchesterAvenueEtAlSanitarySewers (SMDACO0105)\Board\Acceptance.doc 
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